Semester Native Business

90-day execution and hiring deck | October 7, 2026

Proposed dates: October 8, 2026-January 5, 2027. Dates never substitute for approval.

Includes hiring, fundraising, pilot checks, G01 review and G02 authorization.

Planning baseline only: no claimed deployment, staff hiring, investors, signatures or outcomes.

Execution operating model

One platform, shared policy and evidence

Workspace: Overview, My Work, Inbox, Launch, Hiring, Finance, Fundraising, Institution Growth and Individual Growth.

Assign named owners and backups before execution; accountable role labels are not staffed positions.

Keep designed, implemented, tested, deployed, institution-authorized and production-enabled separate.

Audit and scope

1-15 | 2026-10-08 to 2026-10-22

Inspect routes/models/grants; reconcile duplicates; pilot charter; named owners/backups

Dependencies: None; audit existing systems first

Exit gate: Canonical sources mapped; P0 blockers and sponsor responsibilities recorded

Accountable: CEO / technical lead. Status: Not assessed.

Access and capacity

16-30 | 2026-10-23 to 2026-11-06

G01 discovery; G02 authorization; Inbox projection; approved capacity and coverage

Dependencies: D01

Exit gate: Allowed/denied/isolation tests; real owned work item

Accountable: Platform / operations. Status: Not assessed.

Controlled workflow

31-45 | 2026-11-07 to 2026-11-21

Approval binding; idempotent action; receipt/reconciliation; legal obligations

Dependencies: D02

Exit gate: End-to-end staging and fault/recovery evidence

Accountable: Backend / implementation. Status: Not assessed.

Readiness rehearsal

46-60 | 2026-11-22 to 2026-12-06

Integration reconciliation; legal/accessibility reviews; incident/restore/support training

Dependencies: D03

Exit gate: Current signed readiness package; no unresolved mandatory blocker

Accountable: Implementation / trust. Status: Not assessed.

Conditional pilot

61-75 | 2026-12-07 to 2026-12-21

Approved cohort only; monitor journeys, cost, support and mismatches; investor snapshot

Dependencies: D04 plus internal/institution approval

Exit gate: Verified pilot evidence and staffed response; no automatic expansion

Accountable: Institution sponsor / release owner. Status: Not assessed.

Hardening and disposition

76-90 | 2026-12-22 to 2027-01-05

Repair defects; outcomes/cost review; closure/renewal; updated hiring/capital plan

Dependencies: D05 or revised plan if pilot blocked

Exit gate: Continue/expand/pause/stop decision supported by evidence

Accountable: CEO / function owners. Status: Not assessed.

G02 authorization 1

Inspect canonical implementation; use synthetic fixtures

A01 Identity/session: Verify identity/session server-side; active account; appropriate step-up. Negative test: Unsigned, expired, tampered context denied.

A02 Membership and tenant: Resolve active membership and resource tenant from trusted sources. Negative test: Revoked membership and cross-tenant ID tampering denied.

A03 Capability and scope: Action capability plus platform/tenant/org/resource scope. Negative test: Wrong scope denied; founder/repository ownership not authority.

A04 Relationship and consent: Required resource relationship and current consent. Negative test: Unrelated resource, revoked/expired consent denied.

A05 Policy/classification/entitlement: Current policy, classification and applicable entitlement. Negative test: Disabled entitlement and disallowed classification denied.

G02 authorization 2

Inspect canonical implementation; use synthetic fixtures

A06 API/RPC and command: Server validates each read/write and workflow state. Negative test: Direct API calls cannot bypass UI; stale approvals rejected.

A07 Database RLS: Inventory policies on exposed tables/views and privileged functions. Negative test: Own tenant permitted; other tenant and company-to-student access denied.

A08 Storage/files: Object access, downloads, signed URLs and revocation handling. Negative test: Cross-tenant file denied; link expiry verified; revocation limitations explicit.

A09 Search/analytics/export: Authorize retrieval, aggregates and export jobs/downloads. Negative test: Hidden record titles/counts absent; export cannot widen scope.

A10 AI retrieval/tools/providers: Same access checks before retrieval/tool execution; provider data policy. Negative test: Unauthorized retrieval denied; student records never sent to provider.

G02 authorization 3

Inspect canonical implementation; use synthetic fixtures

A11 Approvals and segregation: Version/digest-bound approval; correct approver; revalidation. Negative test: Self-approval where prohibited, changed payload and expired approval denied.

A12 Expiry/revocation/reconciliation: Check current revocation; stop old sessions/jobs; inspect actual state. Negative test: Existing tab and pending worker cannot retain revoked authority.

A13 Audit and errors: Actor/scope/decision/correlation recorded without sensitive payloads. Negative test: Denial produces safe error; no data in logs; audit failure handled by policy.

A14 Test/release evidence: Synthetic fixtures, repeatable positive/negative tests and deployed revision. Negative test: No unresolved critical exposure; reviewer signs current evidence.

G01 review: Purpose and status

Presenter script

G01 is the discoverability gate, not the complete authorization gate. We are reviewing how the right operator reaches the existing console without exposing it to other users. The prior prototype mirrors #/console, while account-menu discovery is proposed. We will not call it deployed without matching runtime evidence.

Demonstration: Show route inventory and readiness labels.

G01 review: Route and account context

Presenter script

First trace the actual router and mounted screen. Then verify account-service configuration, sign-in and a trusted console:operate grant at the required platform scope. A browser flag, role label or repository owner identity cannot supply that authority.

Demonstration: Show code references and synthetic account matrix.

G01 review: Discovery and workspace filters

Presenter script

The menu entry is a convenience. Eligible operators see only workspaces permitted by capability, scope and enabled configuration. In the inspected prototype, Support additionally depends on supportTickets. We must verify current runtime behavior rather than assuming the prototype proves it.

Demonstration: Demonstrate eligible operator and disabled Support configuration.

G01 review: Negative-path demonstration

Presenter script

Now open the console route directly as signed-out, student, wrong-scope and revoked accounts. Each must be denied without protected data. Then test the permitted operator path. Missing navigation must not be fixed by removing policy checks.

Demonstration: Show allow/deny results; no production student data.

G01 review: Backend and deployment handoff

Presenter script

G01 proves the shell can be found. G02 separately proves server, database, file, search, export and AI authorization. G03 proves consequential actions. Finally compare the tested revision and flags with the deployed environment. A local build is not deployment evidence.

Demonstration: Show G02/G03 dependency and revision/configuration comparison.

G01 review: Decision and next actions

Presenter script

Accept G01 only with verified routing, scoped discovery, correct filters, direct-entry denial, accessible navigation and matching deployment evidence. Otherwise record the exact blocker, owner and next action. Do not authorize pilot launch solely because the console opens.

Demonstration: Record accept/blocked decision, reviewer, evidence and owner.

Hiring capacity plan

No approved budget or candidates assumed

H01 Senior platform/backend: Measure authorization and reliability workload. Gate: Budget, scorecard, coverage and workload approved. Proposed target: 2026-11-06.

H02 Implementation/operations: Confirm approved pilot coverage and backups. Gate: Pilot demand, budget and training plan approved. Proposed target: 2026-12-06.

H03 Fractional counsel: Scope pilot agreement and IP review. Gate: Engagement scope and budget approved. Proposed target: 2026-12-06.

H04 Independent trust/accessibility review: Scope independent critical-path review. Gate: Reviewer independence, evidence access and budget approved. Proposed target: 2026-12-06.

H05 Finance support: Assess reconciliation/reporting capacity. Gate: Reviewed workload and budget; restricted access. Proposed target: 2026-12-21.

Hiring workflow and acceptance

Workload before headcount

Requisition -> workload justification -> budget -> scorecard -> structured assessment -> selection authority -> agreement/IP -> scoped access -> training.

Record hiring stage, owner, approval, next action and due date; restrict candidate information in production.

Hiring completion means safely owning real work, with backup coverage, access-review date and tested offboarding.

Investor-fundraising workspace

Blank tracker row is not an investor

Research -> qualified -> introduction -> meeting -> follow-up -> diligence -> nonbinding interest -> definitive documents -> funds received.

Days 1-30: reconcile capital and corporate/IP records. Days 31-60: approve deck, definitions, financial scenarios and data room. Days 61-90: authorized outreach/diligence.

Track owner, next action/date, shared approved version, diligence and outcome. Interest is not cash.

External sending, sharing and agreement changes require separate explicit approval.

Pilot checklist 1

Result + owner + reviewer + current evidence

P01 Charter/sponsor | CEO + sponsor

P02 Legal/signature authority | Counsel + signatory

P03 Source authority | Institution data owner

P04 Identity/scoped grants | Platform

P05 Tenant/data isolation | Trust

P06 Integration reconciliation | Integration

P07 Privacy/consent/retention | Privacy

Mandatory missing/failed/stale evidence blocks activation.

Pilot checklist 2

Result + owner + reviewer + current evidence

P08 Accessibility | Design

P09 Controlled-action correctness | Backend

P10 Recovery/revocation | Platform

P11 Support access | Support + trust

P12 Incident coverage | Operations

P13 Restore/continuity | Platform

P14 Training/handoff | Implementation

Mandatory missing/failed/stale evidence blocks activation.

Pilot checklist 3

Result + owner + reviewer + current evidence

P15 Metrics/baseline/cost | Product + finance

P16 Portability/offboarding | Implementation + privacy

P17 Deployment revision/config | Release

P18 Internal approval | CEO + reviewers

P19 Institution authorization | Sponsor

P20 Review/stop plan | Sponsor + operations

Mandatory missing/failed/stale evidence blocks activation.

Pilot risk matrix 1

Illustrative inherent ratings; residual risk unassessed

R01 Unauthorized disclosure | L3 x I5 = 15. Trust/platform. Control: Isolation and least privilege. Trigger: Suspected exposure: contain affected access.

R02 Stale grant or failed revocation | L3 x I5 = 15. Platform. Control: Expiry/revocation/reconciliation. Trigger: Cannot confirm revoke: deny access.

R03 Duplicate/partial action | L3 x I5 = 15. Backend. Control: Idempotency and atomic audit/outbox. Trigger: Mismatch: pause affected commands.

R04 Stale/incorrect official data | L4 x I4 = 16. Integration. Control: Freshness and reconciliation. Trigger: Official mismatch: halt affected transition.

R05 Missing legal/institution authority | L3 x I5 = 15. CEO/counsel/sponsor. Control: Approved scope and agreements. Trigger: Missing approval: no launch.

Pilot risk matrix 2

Illustrative inherent ratings; residual risk unassessed

R06 Missing coverage | L4 x I4 = 16. Operations. Control: Named backup and rehearsal. Trigger: No coverage: defer rollout.

R07 Underestimated cash | L3 x I5 = 15. Finance/CEO. Control: Reconciled scenario and commitments. Trigger: Approved cash floor breached: review spend.

R08 Inaccessible critical task | L3 x I4 = 12. Design. Control: Keyboard/assistive-tech review. Trigger: Critical barrier: block release.

R09 Unsupported claims | L3 x I4 = 12. CEO/product. Control: Evidence-linked claims review. Trigger: Unverified claim: remove.

R10 Unapproved expansion | L3 x I5 = 15. Implementation. Control: Changed-scope gates. Trigger: New data/module not approved: block expansion.

Institution and individual growth

Separate acquisition paths; shared governed operations

Institution: lead -> discovery -> procurement/trust -> quote -> reviewed signature -> obligations -> implementation -> authorized activation -> renewal/expansion.

Signing does not automatically activate a tenant or make records authoritative; changed scope requires new review.

Individual: discovery -> account -> consent/policy -> first useful action -> support -> optional upgrade -> renewal/cancellation -> portability.

Private work is not silently merged into official institutional records.

Go/no-go and export contract

Plans are not live status

GO: all applicable mandatory gates pass. CONDITIONAL: permitted noncritical remediation only. NO-GO: missing authority or mandatory evidence. PAUSE: contain a live trigger.

Resume after verified repair, reconciliation, affected retests and required approval.

CSV exports represent the conversation planning baseline, not browser-local changes or production state. Blank investor/candidate fields are placeholders.

Sources: Engineering Playbook.html and QA Test Plan.html (October 2026 drafts); prior console-entry and role-system excerpts.