Comprehensive 90-day launch roadmap, risk matrix, and pilot checklist for Semester Native Business — built into a workspace deck

Computer
Fundraising, hiring, and operations inbox workspace for Semester Native Business — structured as an actionable execution model
Computer
Draft the gap analysis and launch tracker details
Expand the 90-day roadmap and pilot checklist
Detail the risks hiring and fundraising sections

Created a 26-slide Semester Native Business workspace deck, an editable execution brief, and CSV templates for the launch tracker and risk register. The proposed ninety-day window is October 8, 2026–January 5, 2027; launch remains conditional on evidence, internal approval, and institution authorization.

The package expands your existing outline into an execution model. It preserves the project's requirements to reconcile existing systems first, enforce permissions beyond the UI, and distinguish designed, implemented, tested, deployed, and authorized capabilities. It does not claim that any roadmap item has been executed. [1]

1. Gap analysis and tracker

The deck contains twelve seeded gaps. These are assessment and evidence requirements—not twelve verified production defects.

ID	Workstream	Accountable role	Proposed target	Activation evidence
G01	Console discovery and routing	Frontend lead	Oct 22	Authorized navigation, direct-route denial, expired-grant behavior
G02	Canonical access and isolation	Platform lead	Nov 6	Cross-tenant tests and company-to-student access denial
G03	Controlled actions and access saga	Backend lead	Nov 21	Idempotency, stale-approval, cancellation, and recovery tests
G04	Inbox, My Work, and Approvals	Operations/frontend	Nov 21	Real assignment-to-action-to-receipt workflow
G05	Pilot scope and authority	Implementation owner	Oct 22	Approved scope, sponsor, and source-authority map

ID	Workstream	Accountable role	Proposed target	Activation evidence
G06	Legal package and obligations	CEO/counsel	Dec 6	Reviewed documents, signature authority, obligation owners
G07	Integrations and source integrity	Integration owner	Dec 6	Freshness labels, reconciliation, controlled replay
G08	Reliability and recovery	Platform/operations	Dec 6	Incident exercise, restore/rollback evidence, backup coverage
G09	Accessibility and lifecycle	Design/frontend	Dec 6	Critical-journey accessibility and offboarding evidence
G10	Finance and investor snapshots	Finance/CEO	Dec 21	Reconciled, approved, audience-scoped reporting
G11	Hiring and operating capacity	CEO	Nov 6	Approved workload, coverage, and affordability plan
G12	Fundraising readiness	CEO	Jan 5	Evidence-linked deck, governed data room, diligence ownership

Each tracker record includes:

- Named owner and backup.
- Priority, scope, dependency, and next action.
- Target date and operational status.
- Evidence reference, reviewer, and last verification.
- Separate readiness fields for designed, implemented, tested, deployed, institution-authorized, production-enabled, and native-authoritative.

Those fields should remain independent. An implemented Inbox screen is not launch-ready if its authorization, clock policies, or recovery behavior remain unverified. The source specification similarly requires honest readiness classifications and evidence across security, accessibility, tests, support, and release controls. [1]

2. Ninety-day launch roadmap

The roadmap uses six dependency-ordered phases. Hiring, legal readiness, and fundraising run alongside delivery rather than waiting until the end.

Phase	Dates	Execution priorities	Exit decision
Audit and scope	Oct 8–22	Inspect routes, models, permissions, environments, integrations, and existing workflows; assign owners; define pilot charter	Canonical systems and P0 blockers identified
Access and capacity	Oct 23–Nov 6	Scoped discovery, server authorization, isolation tests, Inbox projection, approval binding, capacity plan	First real work item operates under verified permissions
Workflow completion	Nov 7–21	Preview, approval, execution revalidation, idempotent command, receipt, reconciliation; document obligations	Complete staging workflow survives fault scenarios

Phase	Dates	Execution priorities	Exit decision
Readiness rehearsal	Nov 22–Dec 6	Integration reconciliation, incident response, restore/rollback, training, legal and accessibility reviews	Signed readiness package; remaining blockers explicit
Conditional pilot	Dec 7–21	Activate approved cohort and modules; monitor journeys, support, cost, and reconciliation; prepare approved reporting	Evidence supports continuing without expanding prematurely
Hardening and review	Dec 22–Jan 5	Repair defects, review outcomes and costs, validate closure/renewal, refresh fundraising materials	Explicit continue, expand, pause, or stop decision

The existing specification identifies Inbox, My Work, Approvals, pilot tracking, support, integration health, reconciliation, rollout controls, and minimum release evidence as P0 foundations. The proposed sequence completes those workflows before broad activation of additional business consoles. [1]

Pilot checklist

The deck provides twenty checks, grouped into three release gates:

Gate	Checklist coverage	Review responsibility
Authority and data	Charter, legal review, source authority, identity, isolation, integrations, privacy, accessibility	Sponsor, counsel, platform, trust, design
Workflow and operations	Controlled actions, recovery, support access, incidents, continuity, training, measurement, portability	Backend, operations, implementation, finance
Release and authorization	Deployed revision, internal approval, institution authorization, review/stop plan	Release owner, CEO, reviewers, institution sponsor

Every check requires a result, evidence, owner, reviewer, verification time, and blocker or next action. “Not applicable” requires a rationale; it cannot silently bypass a gate.

Proposed launch blockers include:

- Suspected unauthorized data access.
- Unexplained authoritative-data mismatch.
- Unconfirmed access revocation.
- Missing required legal or institutional authorization.
- A critical workflow that cannot be completed accessibly.
- Missing support or incident-response coverage.
- Unverified recovery for a consequential operation.

These controls implement the project’s requirement for real authorization, tenant isolation, controlled workflows, lifecycle handling, and release evidence—not merely completed dashboards. [1]

3. Risk and operations model

Risk matrix

The risk register contains twelve risks. Initial likelihood and impact ratings are illustrative planning judgments, not measured assessments.

Risk	Illustrative score	Owner	Response trigger
Unauthorized tenant/student disclosure	15/25	Trust/platform	Suspected disclosure → contain and invoke incident plan
Stale grant or unconfirmed revocation	15/25	Platform	Cannot confirm revocation → deny access and escalate
Duplicate or partial consequential action	15/25	Backend	State mismatch → pause affected commands and reconcile
Incorrect or stale source data	16/25	Integration	Authoritative mismatch → halt affected transition
Missing legal or institutional authority	15/25	CEO/counsel/sponsor	Required approval absent → no activation
Missing support/on-call coverage	16/25	Operations	Coverage absent → defer cohort expansion
Underestimated cash or commitments	15/25	Finance/CEO	Cash below approved floor → review commitments
Inaccessible critical journey	12/25	Design/frontend	Critical task blocked → block affected release
Unsupported product/fundraising claims	12/25	CEO/product	Unverified claim → remove before distribution
Hiring delay or founder bottleneck	12/25	CEO	Capacity shortfall → resequence delivery
Data-room or HR disclosure	12/25	CEO/trust	Wrong audience → revoke access and investigate
Duplicate systems and fragmented scope	12/25	Product/technical	Parallel authority model → stop and reconcile

The CSV leaves residual risk blank until control effectiveness has been reviewed. A high completion percentage must never override a mandatory safety gate.

Operations Inbox

Seven queues feed one work model:

- Approvals.
- Escalations.
- Incidents.
- Renewals.

- Data requests.
- Security alerts.
- Lead response obligations.

Proposed lifecycle:

```
Canonical event
→ Deduplicate
→ Classify and scope
→ Assign owner and backup
→ Start approved SLA clock
→ Triage
→ Perform permitted action
→ Issue receipt
→ Confirm result
→ Resolve or escalate
```

Each item links to its source record rather than creating a competing source of truth. My Work separates assigned work, awaiting approval, blocked work, due/breached items, recovery tasks, and delegated responsibilities.

SLA policies must specify business versus elapsed time, timezone/calendar, acknowledgement versus resolution deadlines, permissible pauses, reopening rules, and escalation. No contractual SLA targets are invented in the deck.

For consequential actions, the workspace requires authoritative preview, current permissions, version-bound approval, execution-time revalidation, audit evidence, and a receipt. This follows the source specification's controlled-action and multi-boundary authorization requirements. [1]

4. Hiring and fundraising

Hiring execution

The hiring section starts with capacity evidence—not assumed headcount.

Priority	Capacity to evaluate	Hiring gate
A	Senior platform/backend	Authorization, controlled-action, and reliability workload exceeds available capacity; budget approved
B	Implementation/operations	Approved pilot demand requires delivery, training, support, and backup coverage
C	Fractional counsel and independent trust/accessibility review	Applicable legal and release reviews require qualified capacity
D	Finance support	Billing, commitments, reconciliation, or investor reporting exceeds reliable owner capacity
E	Additional frontend/design	Measured critical-journey delivery and review backlog justifies expansion

Proposed workflow:

```
Requisition
→ Workload justification
→ Budget approval
→ Role scorecard
→ Structured assessment
→ Selection approval
→ Agreement and IP assignment
→ Scoped provisioning
→ Training
→ First owned workflow
→ Access review
```

Hiring completion means the person can safely own work—not simply that an offer was accepted. Compensation, employment classification, headcount, and spending remain unpriced until reviewed.

Fundraising execution

The fundraising workspace tracks investor fit, owner, stage, last interaction, next action/date, approved materials shared, and diligence requests.

Period	Work	Deliverable
Days 1–30	Reconcile cash, burn, commitments, corporate/IP records, milestones, and assumptions	Reviewed capital plan and evidence-linked narrative
Days 31–60	Prepare deck, financial scenarios, KPI definitions, data room, and diligence rehearsal	Approved investor package
Days 61–90	Conduct authorized outreach, resolve diligence, review terms, maintain current snapshots	Governed financing pipeline and documented decisions

Pipeline stages distinguish nonbinding interest, definitive documents, and closed funds. Neither investor interest nor a prospective commitment counts as available cash.

The funding ask should derive from a reviewed operating model:

[
Proposed funding need

planned operating costs
+
one-time costs
+
contingency

unrestricted cash

conservatively modeled receipts
]

The deck uses an illustrative 12–18-month planning horizon without inventing a dollar ask.

The investor package includes an evidence-linked deck, approved financial scenarios, corporate/IP materials, product-readiness evidence, aggregate pipeline, and appropriately scoped trust documentation. Unsupported customers, revenue, outcomes, certifications, and institutional approvals must not enter the narrative. [1]

5. Deliverables and first actions

The generated files contain:

- A 26-slide PDF workspace deck.
- An editable Markdown execution brief.
- A twelve-workstream launch-tracker CSV.
- A twelve-risk register CSV.

The first five working days should produce ten concrete outputs:

1. Named owners and backup approvers.
2. A pilot charter draft.
3. A live route and canonical-model inventory.
4. Seeded gap and readiness registers.
5. A grants and data-boundary inventory.
6. Selection of the first complete controlled-action workflow.
7. Approved clock and coverage rules.
8. Reconciled cash and capacity assumptions.
9. Legal and claims-review queues.
10. A scheduled readiness rehearsal.

The first acceptance demonstration is one continuous workflow: an authorized operator discovers Operations, receives owned work, reviews evidence, performs a permitted action, obtains a receipt, and confirms the resulting state. The deck and templates prepare that execution; they do not change external systems or establish deployment readiness.

⁂

1. The Main Semester design system (2) copy/handoff/specifications/role-system-execution-prompt.pdf