Semester Native Business

Execution baseline | October 7, 2026

Proposed window: October 8, 2026-January 5, 2027. Dates are conditional planning targets.

Local editable workspace plus slide deck; no production connection, deployment or customer outcome is asserted.

Source basis: project role-system execution specification; legal operations document; console-entry prototype from prior review.

Workspace execution model

One platform, bounded operating contexts

Overview, My Work, Inbox, Launch, Hiring, Finance, Fundraising, Institution Growth and Individual Growth.

Every record has scope, owner/backup, state, due date, dependency, evidence, reviewer and permitted next action.

Separate designed, implemented, tested, deployed, institution-authorized, production-enabled and native-authoritative.

G01: discovery is not authorization

Walk the complete route-to-runtime chain

1 Inspect the actual router and console mount; #/console is the route mirrored by the inspected prototype, not a new /app/ops implementation claim.

2 Verify account service configuration, signed-in state, active membership and trusted console:operate capability at platform scope.

3 Add/reconcile account-menu discovery only for eligible users; keep denied direct-route behavior intact.

4 Reconcile the workspace catalog and capability/scope filters; Support also depends on its enabled configuration in the inspected prototype.

5 Verify server/RPC, RLS, storage, export and AI boundaries; menu visibility grants no authority.

6 Compare deployed revision/configuration with tested code; test real authorized and denied journeys before accepting G01.

G01 acceptance and diagnostics

Owner: frontend lead | reviewers: platform and trust

No menu: inspect discovery, session and trusted scoped grants. Forbidden route: inspect intended provisioning, not removal of guards.

Missing route: inspect hash routing and registered screen. Empty/blank: inspect configuration, failed queries and runtime errors.

Visible tabs but denied action: trace capability/scope, policy, API/RPC and database decision. Local-only: compare deployment revision and flags.

Tests: signed out denied; student denied; scoped operator allowed; support-disabled hidden; expired/revoked access denied; cross-tenant access denied.

Acceptance requires inspected code references, test outputs, authorized navigation, direct-route denial, correct filters and matching deployment evidence.

G01 discovers the shell. G02 proves data authorization; G03 proves controlled execution. All three are required for an operational launch.

Days 1-15: Oct 8-22

Proposed phase deliverables

Audit routes, models, grants and source authority; assign owners/backups; approve pilot charter.

Gate: Canonical systems identified and blockers recorded.

Hiring: review workload, budget and backup coverage at each phase. Fundraising: share only approved evidence and snapshots.

Days 16-30: Oct 23-Nov 6

Proposed phase deliverables

Complete trusted discovery and isolation; implement Inbox projection; approve staffing and coverage.

Gate: Authorized/denied tests and first real owned work item pass.

Hiring: review workload, budget and backup coverage at each phase. Fundraising: share only approved evidence and snapshots.

Days 31-45: Nov 7-21

Proposed phase deliverables

Complete controlled actions, document obligations and fault testing.

Gate: End-to-end staging workflow with receipts and recovery.

Hiring: review workload, budget and backup coverage at each phase. Fundraising: share only approved evidence and snapshots.

Days 46-60: Nov 22-Dec 6

Proposed phase deliverables

Rehearse integrations, incidents, restore, support access and offboarding; complete reviews.

Gate: Current reviewer-approved readiness package.

Hiring: review workload, budget and backup coverage at each phase. Fundraising: share only approved evidence and snapshots.

Days 61-75: Dec 7-21

Proposed phase deliverables

Run only authorized cohort; monitor support, errors, costs and reconciliation.

Gate: Evidence supports continuation; no automatic expansion.

Hiring: review workload, budget and backup coverage at each phase. Fundraising: share only approved evidence and snapshots.

Days 76-90: Dec 22-Jan 5

Proposed phase deliverables

Harden defects; review outcomes/costs; revise capital and capacity plans.

Gate: Explicit continue, expand, pause or stop decision.

Hiring: review workload, budget and backup coverage at each phase. Fundraising: share only approved evidence and snapshots.

Pilot risk matrix 1

Illustrative likelihood x impact; residual risk requires evidence

R01 Unauthorized disclosure | 3 x 5 = 15 | Trust/platform. Control: Isolation and least privilege. Trigger: Suspected disclosure: contain.

R02 Stale grants/revocation | 3 x 5 = 15 | Platform. Control: Fresh revocation and reconciliation. Trigger: Cannot confirm revoke: deny access.

R03 Duplicate/partial action | 3 x 5 = 15 | Backend. Control: Idempotency and atomic evidence. Trigger: Mismatch: pause commands.

R04 Stale/incorrect data | 4 x 4 = 16 | Integration. Control: Freshness and reconciliation. Trigger: Official mismatch: stop transition.

R05 Absent authority | 3 x 5 = 15 | CEO/counsel/sponsor. Control: Approved scope and agreements. Trigger: Missing approval: no activation.

Pilot risk matrix 2

Illustrative scores are not a measured live assessment

R06 Insufficient coverage | 4 x 4 = 16 | Operations. Control: Backup owners and rehearsal. Trigger: No coverage: defer rollout.

R07 Cash underestimated | 3 x 5 = 15 | Finance/CEO. Control: Reconcile cash and commitments. Trigger: Approved cash floor breached: review spend.

R08 Inaccessible critical task | 3 x 4 = 12 | Design. Control: Manual accessibility validation. Trigger: Critical barrier: block release.

R09 Unsupported claims | 3 x 4 = 12 | CEO/product. Control: Evidence-linked claims review. Trigger: Unverified claim: remove.

R10 Expansion without review | 3 x 5 = 15 | Implementation. Control: New-scope gates. Trigger: Unapproved module/data scope: block expansion.

Pilot checklist 1

Each check requires owner, reviewer, current evidence and result

P01: Charter and sponsor.

P02: Legal and signature authority.

P03: Source authority.

P04: Identity and scoped grants.

P05: Tenant/data isolation.

P06: Integration reconciliation.

P07: Privacy/consent/retention.

Missing mandatory evidence blocks activation; not applicable requires reviewer rationale.

Pilot checklist 2

Each check requires owner, reviewer, current evidence and result

P08: Critical-journey accessibility.

P09: Controlled-action correctness.

P10: Recovery and revocation.

P11: Support access controls.

P12: Incident response and coverage.

P13: Restore/continuity exercise.

P14: Training and handoff.

Missing mandatory evidence blocks activation; not applicable requires reviewer rationale.

Pilot checklist 3

Each check requires owner, reviewer, current evidence and result

P15: Metrics/baseline/cost.

P16: Portability and offboarding.

P17: Deployment revision/configuration.

P18: Internal release approval.

P19: Institution authorization.

P20: Review and stop plan.

Missing mandatory evidence blocks activation; not applicable requires reviewer rationale.

Institutional acquisition and procurement

Native business workflow from buyer interest to approved agreement

Capture approved lead -> deduplicate account -> assign owner and response clock -> qualify need, sponsor, budget process and timeline.

Discovery -> scope proposal -> implementation feasibility -> pilot success plan -> procurement/security/privacy/accessibility review.

Track procurement requirements, questionnaire answers, evidence versions, reviewers, exceptions, dependencies and expiry; responses cannot overstate readiness.

Quote -> pricing authority -> approved contract versions -> authorized signatures -> executed-document verification -> obligation extraction.

Signature completion starts obligations; it does not automatically authorize tenant activation or official-record authority.

Use bounded signing/payment/identity providers when needed; Semester owns canonical state, approvals, receipts, reconciliation and vendor exit path.

Institutional activation and expansion

Expansion is a new gated scope, not a sales toggle

Executed scope -> tenant setup -> identity configuration -> capabilities -> integration validation -> training -> pilot gates -> authorized cohort.

Success review -> renewal/expansion request -> define new campuses, users, modules, data, costs and authoritative boundaries.

Reassess procurement, security/privacy/accessibility, entitlements, capacity, agreement amendments and institution authority for changed scope.

Approve revised success plan -> controlled configuration -> bounded rollout -> monitor/reconcile -> report verified outcomes.

Expansion is blocked by unresolved critical access/integrity risks, inadequate support capacity, missing authority or unreviewed data scope.

Offboarding: contract/hold review -> export -> final reconciliation -> revoke memberships/credentials -> retention/archive -> closure evidence.

Individual-user acquisition and lifecycle

Student-private work remains separate from institutional records

Discovery -> clear product claims -> account creation/recovery -> policy and consent -> optional plan entitlement -> goal/term onboarding.

First value: create a useful plan/task/course workspace; do not equate signup with activation or an imported plan with an official record.

Return/use -> privacy-preserving service analytics -> user-controlled reminders -> support -> paid upgrade if applicable -> renewal/cancellation.

Institution linking requires verified membership and explicit boundaries; never infer official affiliation or merge private work silently.

Referral/invite workflows are permissioned and consent-aware; no contact scraping, dark patterns or protected educational targeting.

Export/delete requests -> identity verification -> holds/retention -> scoped execution -> receipt; institution-linked records follow their authority.

Native acquisition operating records

Logical entities to reconcile, not automatic new tables

Account, contact/communication preferences, opportunity, procurement review, requirement, evidence version, quote, agreement and document version.

Signature request/receipt, obligation, implementation, tenant, success plan, expansion request, entitlement change and renewal.

Individual journey, activation definition/event, subscription if applicable, consent, support case, rights request and closure receipt.

All state transitions carry scope, owner, current policy, source authority, idempotency, audit correlation, next action and recovery behavior.

Metrics: qualified opportunity conversion, procurement age, signature cycle, launch gate pass rate, first value, support load and renewal; definitions approved before reporting.

Phase-gate decision policy

Proposed review model: GO, CONDITIONAL, NO-GO, PAUSE

GO: all applicable mandatory checks pass with current evidence, named owners and required approvals.

CONDITIONAL: only explicitly permitted noncritical gaps; named remediation owner/date; no waiver of authorization, data integrity or required legal authority.

NO-GO: mandatory missing/failed/stale evidence, inadequate coverage, critical accessibility failure or unapproved scope.

PAUSE: live trigger occurs; contain affected function/cohort, preserve evidence, notify authorized stakeholders and investigate.

Resume requires verified repair, reconciliation, repeat affected tests and renewed approval when scope or risk changed.

Tracker completeness is not readiness. Independent release, institution and authoritative-domain gates remain separate.

Hiring pipeline

Planning roles, not approved headcount

Prioritize platform/backend capacity, then pilot implementation/operations coverage; obtain fractional counsel and trust/accessibility review as required.

Requisition -> workload justification -> affordability -> scorecard -> structured assessment -> approved offer -> IP/agreement -> scoped access -> training.

Do not enter sensitive candidate data into the local workspace. Production hiring needs restricted records and retention controls.

Investor fundraising tracker

No invented investors, funding ask or commitments

Research -> qualified -> introduction -> meeting -> follow-up -> diligence -> nonbinding interest -> definitive documents -> funds received.

Track owner, next action/date, approved deck version, diligence asks, authority and outcome.

Days 1-30: reconcile capital needs; Days 31-60: approve deck/data room; Days 61-90: authorized outreach and diligence.

Signing interest is not cash. External outreach and sharing require approval.

Operations Inbox

Canonical events, not a parallel ticket database

Queues: approvals, escalations, incidents, renewals, data requests, security alerts and lead response obligations.

Ingest -> deduplicate -> scope -> assign -> approved clock -> triage -> controlled action -> receipt -> verify -> resolve/escalate.

Define business/elapsed time, timezone, pauses, reopening and escalation; no contractual SLA is invented.

Evidence and first actions

Source-grounded plan, not a runtime status report

Project basis: handoff/specifications/role-system-execution-prompt.pdf; docs/business/CORPORATE_GOVERNANCE_AND_LEGAL_OPS.md; ui_kits/console-entry/ConsoleEntry.jsx (prior inspected excerpt).

Assign names/backups; inspect actual router/models; verify scoped grants; choose first controlled action; record blockers; schedule readiness rehearsal.

Local HTML allows editing/export. It has no login, tenant isolation or server sync and must not store sensitive data.