Semester Native Business

90-day launch workspace | Planning baseline: October 7, 2026

- Window: October 8, 2026-January 5, 2027. Dates are proposed; launch is conditional, not promised.
- Purpose: run company execution, institutional delivery, hiring and fundraising through one governed workspace.
- No live release, institutional approval, funding, staffing or customer outcome is asserted in this deck.
- Accountable roles must become named people with backup coverage during Days 1-5.

Evidence and planning contract

Keep plans separate from changing implementation status

- Inspected project documents describe design-stage operations and a nine-group company console catalog. Fifteen operating functions are an expansion, not fifteen verified deployments.
- The console-entry prototype labels account-menu discovery as proposed and mirrors #/console behavior with sample grants. Current live behavior still requires verification.
- Access saga reference code is not compiled/executed; reconcile versioned state graphs before choosing a runtime contract.
- Source basis: docs/operations/OPERATIONS_ROADMAP.md; COMPANY_CONSOLE_CATALOG.md; ui_kits/console-entry/ConsoleEntry.jsx; handoff/control-plane/v2/access-saga.ts.txt; handoff/specifications/role-system-execution-prompt.pdf.

Workspace information architecture

One execution layer, not another isolated app

- Overview: decisions due, launch blockers, cash exposure, obligations and source freshness; every card drills into records.
- My Work and Inbox: assigned tasks, approvals, escalations, SLA clocks, recovery actions and delegated responsibilities.
- Launch: gap register, readiness tracker, pilot checklist, dependency roadmap, release decisions and evidence.
- Business: customers, contracts, finance, hiring, vendors, fundraising and read-only investor/board reporting.
- All views reuse canonical identity, permissions, documents, workflow, audit, search and design components.

Operating model

Record types and accountable roles

- CEO: scope, capital, staffing, commercial exceptions and final internal release decision; institution sponsor separately authorizes institutional activation.
- Technical lead: canonical models, authorization, delivery, release evidence and recovery; trust reviewer independently reviews high-risk controls.
- Implementation owner: pilot success plan, institution coordination, configuration, training and handoff; operations owner: Inbox and coverage.
- Finance owner: reconciled cash, commitments, budgets and reporting; counsel: required legal review; do not presume these roles are hired.
- Each record carries owner, backup, scope, state, priority, dependency, evidence, next action, due date and last verification.

Gap register 1

Seed gaps are unverified evidence requirements, not deployed defect claims

- G01 | Console discovery and route | P0 | Frontend lead | target Oct 22: Inspect actual router, grant source and feature configuration. Exit: Authorized entry; direct-route denial; expired-grant test.
- G02 | Canonical access and isolation | P0 | Platform lead | target Nov 6: Inventory membership/capability/RLS/storage/AI boundaries. Exit: Cross-tenant and company-to-student denial evidence.
- G03 | Controlled actions and saga | P0 | Backend lead | target Nov 21: Reconcile state versions, transaction boundaries and adapters. Exit: Deduplication, stale approval, cancellation and recovery tests.
- G04 | Inbox, My Work and approvals | P0 | Operations/frontend | target Nov 21: Map canonical sources and SLA policies. Exit: Real assignment-to-receipt workflow; accurate clock behavior.
- G05 | Pilot scope and authority | P0 | Implementation owner | target Oct 22: Secure sponsor and define module/source boundaries. Exit: Approved success plan and institutional authority map.
- G06 | Legal package and obligations | P0 | CEO/counsel | target Dec 6: Review pilot agreements and required templates. Exit: Reviewed documents; signature authority; obligation owners.

Gap register 2

Seed gaps are unverified evidence requirements, not deployed defect claims

- G07 | Integration and source integrity | P0 | Integration owner | target Dec 6: Map sources, reconciliation and failure handling. Exit: Freshness labels; exceptions resolved; safe replay evidence.
- G08 | Reliability and recovery | P0 | Platform/operations | target Dec 6: Set approved support/recovery policies and alert routes. Exit: Incident exercise; restore/rollback proof; backup coverage.
- G09 | Accessibility and lifecycle | P0 | Design/frontend | target Dec 6: Review critical journeys and retention/offboarding. Exit: Keyboard/assistive-tech evidence; revocation/export tests.
- G10 | Finance and investor snapshots | P1 | Finance/CEO | target Dec 21: Identify reconciled sources and KPI definitions. Exit: Approved read-only snapshots; audience segregation.
- G11 | Hiring and capacity | P0 | CEO | target Nov 6: Measure workload, budget and current coverage. Exit: Approved capacity plan; screened hiring/onboarding workflow.
- G12 | Fundraising readiness | P1 | CEO | target Jan 5: Create evidence-linked narrative and governed data room. Exit: Approved deck; consistent metrics; diligence ownership.

Launch tracker contract

Never collapse readiness into one Done badge

- Independent evidence-backed fields: designed, implemented, tested, deployed, institution-authorized, production-enabled and native-authoritative.
- Operational state: not assessed, blocked, in progress, evidence review, accepted, failed or deferred; mark not applicable only with reviewer rationale.
- Track actual route/component/API/model only after inspection. Store release revision, environment, cohort, reviewer and evidence expiry.
- Gate result is derived from applicable checks. Any missing mandatory evidence blocks activation; weighted completion cannot override a safety gate.
- Example: Inbox UI may be implemented while SLA policies remain unapproved. The capability is not launch-ready.

Days 1-15 | Oct 8-22

Audit and scope

- Inspect router, backend schema, grants, RLS, storage, integration workers, flags, environments, existing screens and CI.
- Reconcile duplicate/stale models; seed gap register and visibility matrix; assign named owners and backups.
- Define institution sponsor, pilot users, workflows, exclusions, source authority and success measures.
- Exit: canonical sources identified; P0 blockers explicit; pilot charter and approval responsibility agreed.

Days 16-30 | Oct 23-Nov 6

Access foundation and capacity

- Implement/extend scoped discovery and trusted server checks; verify grant expiry, revoked sessions and cross-tenant denial.
- Create canonical Inbox projection, assignment model, approval version binding and audit correlation.
- Approve staffing/capacity plan, spending limits and coverage; prepare reviewed hiring scorecards.
- Exit: isolation and route tests pass; first real work item resolves through an authorized workflow.

Days 31-45 | Nov 7-21

Controlled workflow completion

- Complete request, impact preview, approval, execution-time revalidation, command, receipt and reconciliation.
- Test duplicate deliveries, concurrency, stale approval, cancellation, partial installation and compensation failures.
- Connect documents to agreements and obligations; complete customer-to-pilot handoff and accessible critical states.
- Exit: end-to-end staging workflow with fault evidence; no unresolved critical security or integrity blocker.

Days 46-60 | Nov 22-Dec 6

Readiness rehearsal

- Complete integration reconciliation, source/freshness labels and privacy-safe baseline analytics.
- Run incident, backup/restore, rollback, support access and offboarding exercises; verify operator coverage.
- Finish required legal, security, privacy and accessibility reviews; produce training and approved metric definitions.
- Exit: reviewer-signed readiness package and rehearsal; launch remains blocked without institution authorization.

Days 61-75 | Dec 7-21

Conditional bounded pilot

- Activate only approved users/modules/cohort after internal and institution decisions; record deployed revision and enabled flags.
- Monitor permitted journey completion, errors, support load, reconciliation exceptions and cost; keep human escalation staffed.
- Pause expansion on suspected unauthorized access, unexplained authoritative mismatch or unconfirmed revocation.
- Exit: pilot evidence reviewed; approved board/investor snapshot contains no unsupported traction.

Days 76-90 | Dec 22-Jan 5

Hardening and next decision

- Review baseline-to-pilot evidence, defects, obligations and costs; document limitations and participant feedback.
- Repair high-risk failures; verify renewal/offboarding and retention; refresh risk register and capacity plan.
- Prepare board decision and fundraising materials based on observed evidence, not planned functionality.
- Exit: explicit continue, expand, pause or stop decision; next roadmap tied to unmet gates.

Pilot checklist: authority and data

Checklist IDs P01-P08 | mandatory before cohort activation

- P01 Charter: sponsor + CEO approve users, modules, excluded actions, success measures and review dates.
- P02 Legal: counsel/authorized signatory approve applicable agreements, privacy terms, obligations and signature authority.
- P03 Source authority: institution owner approves official-vs-planning boundaries and transition modes.
- P04 Identity: platform lead verifies onboarding, membership, scoped grants, step-up and recovery.
- P05 Isolation: trust reviewer checks API/RPC, database, storage, search, export and AI denial tests.
- P06 Integrations: integration owner verifies mappings, freshness, reconciliation, exception handling and controlled replay.
- P07 Privacy: privacy owner approves minimization, consent where required, retention, legal holds and rights workflows.
- P08 Accessibility: design reviewer validates critical keyboard, screen-reader, responsive and error-state journeys.

Pilot checklist: workflow and operations

Checklist IDs P09-P16 | attach results, not just checkmarks

- P09 Controlled actions: backend owner proves digest-bound approval, idempotency, concurrency, audit and receipt.
- P10 Recovery: platform owner proves cancellation, revocation, compensation, rollback or explicit remediation limits.
- P11 Support access: support/trust owners verify separate approval, minimal scope, expiry and audit.
- P12 Incident response: operations owner verifies alert routes, commander, backup coverage and communications exercise.
- P13 Continuity: platform owner records restore test, data reconciliation and approved recovery objectives.
- P14 Training: implementation owner obtains operator/user training completion and support handoff.
- P15 Measurement: product/finance approve metric definitions, baseline, sources, exclusions and cost tracking.
- P16 Portability: implementation/privacy validate export, ownership transfer, credential revocation and closure.

Pilot checklist: release and decision

Checklist IDs P17-P20 | accountable go/no-go

- P17 Deployment evidence: release owner records revision, environment, configuration, cohort and passed release checks.
- P18 Internal approval: CEO plus technical/trust reviewers sign applicable gates; no unilateral safety waiver.
- P19 Institution authorization: sponsor approves actual pilot activation scope; approval does not make every domain authoritative.
- P20 Review/stop plan: institution + Semester define review dates, pause triggers, containment, customer notices and final disposition.
- Each check stores result, owner, reviewer, evidence reference, verified time, validity, blocker and next action. Not applicable requires justification.

Risk matrix 1

Illustrative inherent scores: likelihood 1-5 x impact 1-5; reassess with evidence

- R01 Unauthorized tenant/student disclosure | L3 x I5 = 15 | Trust/platform. Control: Isolation tests, least privilege, scoped retrieval. Trigger: Any suspected disclosure: contain and invoke incident plan.
- R02 Stale grant or unconfirmed revocation | L3 x I5 = 15 | Platform. Control: Fresh revocation, expiry, reconciliation. Trigger: Revocation cannot be confirmed: deny access; escalate recovery.
- R03 Duplicate or partial consequential action | L3 x I5 = 15 | Backend. Control: Digest-bound keys, transactional audit/outbox, compensation. Trigger: State mismatch: pause affected commands and reconcile.
- R04 Incorrect or stale source data | L4 x I4 = 16 | Integration. Control: Freshness policy, mappings, reconciliation. Trigger: Authoritative mismatch: halt affected transition.
- R05 Legal or institutional authority absent | L3 x I5 = 15 | CEO/counsel/sponsor. Control: Approved scope and documents. Trigger: Missing required approval: no activation.
- R06 Support/on-call owner unavailable | L4 x I4 = 16 | Operations. Control: Backups, handoff, rehearsals, capacity budget. Trigger: Coverage absent: defer cohort expansion.

Risk matrix 2

Illustrative inherent scores: likelihood 1-5 x impact 1-5; reassess with evidence

- R07 Cash or commitments underestimated | L3 x I5 = 15 | Finance/CEO. Control: Reconciliation, scenarios, spending approvals. Trigger: Cash below approved floor: freeze discretionary commitments.
- R08 Accessibility blocks critical journey | L3 x I4 = 12 | Design/frontend. Control: Manual assistive-tech and keyboard tests. Trigger: Critical task inaccessible: block affected release.
- R09 Unsupported fundraising/product claims | L3 x I4 = 12 | CEO/product. Control: Evidence register, claims review. Trigger: Unverified claim: remove before distribution.
- R10 Hiring delay or founder bottleneck | L4 x I3 = 12 | CEO. Control: Role scorecards, delegates, contractor fallback. Trigger: Capacity shortfall: rescope sequence, not security gates.
- R11 Privileged data-room/HR disclosure | L3 x I4 = 12 | CEO/trust. Control: Audience segregation, expiry, access logs. Trigger: Wrong audience: revoke access and investigate.
- R12 Scope fragmentation/duplicate systems | L4 x I3 = 12 | Product/technical. Control: Canonical model audit, shared workflow. Trigger: Parallel authority model: stop and reconcile.

Operations Inbox execution

Seven queues; one accountable work model

- Queues: approvals, escalations, incidents, renewals, data requests, security alerts and lead response obligations.
- Flow: ingest canonical event -> deduplicate -> classify/scope -> assign -> set policy clock -> triage -> controlled action -> receipt -> resolve or escalate.
- Item fields: source record, tenant/scope, classification, owner/backup, severity, status, due time, SLA policy, correlation and permitted commands.
- My Work: mine, awaiting my approval, blocked, due/breached, recovery and delegated. Alert acknowledgements do not imply resolution.
- Example: renewal notice creates owner task; proposal changes require pricing authority; contract execution creates obligations and approved entitlement workflow.

SLA clocks and action controls

Targets require approval; no contractual SLA is invented

- Clock rules: business vs elapsed time, timezone/calendar, event start, acknowledgement vs resolution, allowed pauses and escalation chain.
- Persist pause reasons and history; reopening follows explicit policy. Derive counters from server time and canonical timestamps.
- High-impact action: authoritative preview, current capability, digest-bound approval, step-up where required, execution revalidation and receipt.
- AI can summarize permitted context, draft responses and suggest routing; no autonomous financial approval, legal decision or protected-data disclosure.
- Acceptance: accurate clock boundaries; forbidden actions absent and server-denied; reassignment audited; no hidden items counted as visible work.

Hiring and capacity plan

Acquire capacity only against measured blockers and approved cash scenarios

- Days 1-15: inventory available people/hours, critical workflows, coverage gaps and approval bottlenecks. Define employee/contractor/fractional options.
- Priority A: senior platform/backend capacity for authorization, controlled actions and reliability. Hiring gate: workload evidence, budget and scorecard.
- Priority B: implementation/operations capacity before live cohorts. Gate: sponsor demand, approved launch scope, training and backup coverage.
- Priority C: fractional counsel and independent trust/accessibility review before applicable releases; finance support before consequential billing/reporting.
- Process: requisition -> budget approval -> structured assessment -> references where appropriate -> offer authority -> signed agreement/IP -> scoped onboarding.
- Exit evidence: owned work transferred, training complete, least-privilege grants, access-review date and tested offboarding. Compensation/headcount remain unpriced.

Fundraising workspace

Run a governed financing process, not a vanity contact list

- Investor record: fit/thesis, source, owner, stage, consent/contact context, last interaction, next action/date, shared versions and diligence requests.
- Stages: research -> qualified -> introduction -> meeting -> follow-up -> diligence -> nonbinding interest -> definitive documents -> closed funds; never treat interest as cash.
- Days 1-30: reconcile cash/burn/commitments; define funding milestones and scenarios; clean corporate/IP records and evidence-linked product narrative.
- Days 31-60: approve deck, KPI definitions, model and audience-specific data room; run diligence rehearsal. Target list size is capacity-driven, not assumed.
- Days 61-90: conduct approved outreach, resolve diligence, maintain current snapshots, review terms with counsel and record actual receipts only.
- Fundraising communications and external document sharing require explicit approval; this deck does not send messages or grant access.

Capital plan and investor package

Funding ask must derive from a reviewed operating model

- Proposed ask model: 12-18 month approved operating plan + one-time launch costs + contingency - unrestricted cash - conservatively modeled receipts. Horizon is illustrative.
- Budget scenarios: base, constrained and upside; model fully loaded staffing, contractors, cloud/AI, legal/trust review, support and integration effort.
- Investor deck: problem, unified OS, real workflow, buyer, verified readiness, market assumptions, business model, pilot/GTM, differentiation, economics, team, milestones, ask.
- Data room: approved corporate/IP, cap table, historical finance, forecast assumptions, agreements, product evidence and scoped trust materials.
- Portal: read-only monthly narrative, KPIs, cash/runway scenarios, aggregate pipeline and risks. Restrict board-specific and privileged materials separately.

Cadence and first ten actions

Make the plan operational in the first five working days

- Daily: Inbox triage, critical incidents, ownerless work, breached clocks and deployment blockers. Weekly: launch review, dependencies, cash commitments and legal queue.
- Monthly: reconciled finance, KPI/source review, access review and approved investor update; at each gate: signed decision and evidence validity review.
- 1 Assign owners/backups; 2 approve pilot charter draft; 3 inventory live routes/models; 4 seed gaps and readiness; 5 inventory grants and data boundaries.
- 6 identify first controlled action; 7 approve clock/coverage policy; 8 reconcile cash and staffing capacity; 9 prepare legal/claims review; 10 schedule readiness rehearsal.
- Acceptance: first real item moves from authorized discovery to owned work to controlled action to receipt and confirmed actual state. No deployment is claimed by this artifact.