Build a complete 90-day execution roadmap and hiring pipeline slide deck for Semester Native Business — milestones, OKRs, and recruitment funnel

Computer
Build an investor-fundraising tracker and pilot checklist workspace for Semester Native Business — pipeline, milestones, and conversion funnel
Computer
Walk through the G02 authorization checks in detail
Draft the investor email template for the tracker
Review the hiring pipeline stages and interview loop
Sources

Created a 28-slide execution deck with milestones, proposed OKRs, recruitment and fundraising funnels, a detailed G02 checklist, and pilot gates. The package also includes an editable local workspace, ten CSV tables, a deck script, and an investor email template.

The planning window is October 8, 2026–January 5, 2027. Targets are proposed—not achieved results—and no investor outreach, hiring, access changes, or deployment was performed.

1. Roadmap and proposed OKRs

The roadmap preserves Semester's comprehensive scope while sequencing activation around verified dependencies. The project specification requires canonical models, scoped authorization, controlled workflows, tests, accessibility, monitoring, and release evidence before readiness claims. [1]

Phase	Dates	Milestone	Exit evidence
Audit and scope	Oct 8–22	Canonical system map, pilot scope, owners and backups	Reviewed source map and explicit P0 blockers
Access and capacity	Oct 23–Nov 6	G01 discovery, G02 authorization, Inbox foundation, coverage plan	Passing allow/deny/isolation tests and real owned work
Controlled execution	Nov 7–21	Approval binding, idempotent commands, receipts, obligations	Complete staging workflow with failure/recovery evidence
Readiness rehearsal	Nov 22–Dec 6	Integration, legal, accessibility, incident and restore reviews	Current reviewer-approved readiness package
Conditional pilot	Dec 7–21	Institution-authorized cohort and monitored operation	Verified journey, support, integrity, and cost evidence

Phase	Dates	Milestone	Exit evidence
Hardening and disposition	Dec 22–Jan 5	Defect repair, outcome review, revised capacity/capital plan	Continue, expand, pause, or stop decision

Five proposed objectives

Objective	Proposed key results	Due
Establish governed execution	Every scoped P0 capability has a named owner, source, permission map, and evidence gate; all applicable mandatory G02 checks pass before exposure	Nov 6
Complete reliable operations	At least one controlled workflow passes positive, negative, replay, and partial-failure tests; critical support duties have backup coverage	Dec 6
Run an authorized pilot	All twenty checklist items have reviewed dispositions; mandatory checks pass before activation; final disposition is recorded	Jan 5
Acquire accountable capacity	Every opened requisition has budget approval, scorecard, and interview rubric; selected candidates have approved onboarding plans	Dec 6
Establish fundraising readiness	Approved deck, cash model, and scoped data room; every active investor record has an owner and next action; no unsupported distributed claims	Jan 5

These are planning targets. “One hundred percent checklist completion” cannot override a failed safety gate.

2. G02 authorization in detail

G02 verifies permission for a specific action on a specific resource—not merely permission to open the console.

Semester’s documented permission chain includes identity, membership, role, capability, scope, relationship, policy, consent, classification, entitlement, and workflow state. It can return allow, deny, step-up, or approval-required. [1]

Identity, scope, and policy

Check	Detailed verification	Denial case
A01: Identity/session	Resolve identity from trusted server context; validate session and required step-up	Expired session, forged context, missing step-up
A02: Membership/tenant	Verify active membership and derive the resource tenant from authoritative data	Revoked membership or substituted tenant ID
A03: Capability/scope	Match the requested action to the grant’s platform, tenant, organization, or resource scope	Valid capability at the wrong scope
A04: Relationship/consent	Verify the required resource relationship and current consent where applicable	Unrelated resource, expired consent, revoked share
A05: Policy/classification/entitlement	Evaluate current policy, permitted classification, entitlement, and module state	Disallowed data class or inactive entitlement

Do not treat a founder label, repository ownership, browser setting, invitation parameter, or AI response as authority. The project explicitly rejects client-controlled context as authorization for sensitive actions. [1]

Enforce every access path

Check	Detailed verification	Denial case
A06: API/RPC/commands	Authorize direct calls and execution-time workflow state; validate input	Calling a hidden action directly or changing its payload
A07: Database/RLS	Inventory policies, exposed views, and privileged functions	Other-tenant access or company-role access to student tables
A08: Files/storage	Scope upload, download, preview, and object access; define signed-link lifetime	Cross-tenant object access or expired download link
A09: Search/export/analytics	Filter before returning results, counts, previews, or export contents; authorize export download	Hidden record titles/counts or an export broader than the requester's scope
A10: AI/tools/providers	Apply access checks before retrieval and tool execution; enforce provider data policy	Unauthorized retrieval or protected records sent to a provider

For signed links, document revocation behavior explicitly. Do not assume revoking an application grant instantly invalidates every previously issued link.

The Engineering Playbook requires RLS tests, browser access through `api.*`, company-role denial on student tables, and no student records reaching AI providers. It is a draft requirement document—not evidence those controls currently pass. [2]

Approvals, revocation, and evidence

Check	Detailed verification	Denial or blocking case
A11: Approval/segregation	Bind approval to exact version/digest, authorized approver, scope, and expiry	Changed request, stale approval, prohibited self-approval
A12: Revocation/workers	Revalidate authority in open sessions and queued jobs; reconcile enforcement	A revoked operator's pending export or command continues
A13: Audit/errors	Record actor, scope, decision, reason, and correlation without sensitive payloads	Data leaks through error/log; required audit unavailable
A14: Release evidence	Repeatable synthetic tests, reviewer signoff, matching runtime revision	Mandatory tests or evidence missing, failed, or stale

NIST separates decision, administration, and enforcement: the Policy Engine decides; the Policy Administrator executes the decision; the Policy Enforcement Point controls access. A policy decision alone does not prove enforcement occurred. [3]

Worked example: queued export

1. An authorized operator requests an export within an approved tenant scope.
2. The server verifies the resource scope, policy, classification, and approval requirements.
3. A job is queued with the request digest and authorized scope.
4. The operator's grant is revoked before execution.
5. The worker revalidates current authority and blocks execution.
6. Any generated artifact remains separately protected; download authorization is checked.
7. The audit records a safe denial and correlation—not the protected export contents.

The acceptance test must demonstrate this behavior. A passing UI test alone is insufficient.

G02 should remain blocked until each applicable boundary has implementation references, positive and negative tests, reviewer evidence, and verified runtime configuration. The project specification requires these layered controls and lifecycle tests.[1]

3. Hiring stages and interview loop

Recruitment stages

Stage	Required evidence	Exit criterion
Requisition	Workload, manager, budget, role scorecard	Opening approved
Sourced/applied	Role-linked candidate record	Minimum criteria met
Screen	Consistent core questions and rubric	Relevant evidence supports progression
Work sample	Bounded synthetic exercise	Job-relevant competency evidence recorded
Interview loop	Domain, operations, collaboration assessments	Independent scores complete
Debrief/references	Evidence gaps and authorized references where applicable	Documented selection decision
Offer	Approved compensation, classification, agreement	Authorized offer issued
Accepted	Written acceptance and completed agreement	Onboarding prerequisites satisfied
Onboarding	Scoped access, training, owner, review date	First safely owned workflow
Closed/paused	Rejected, withdrawn, declined, or hold reason	Communication and retention rules applied

Candidates should not advance because of vague "culture fit." Use consistent job-related questions and rating standards; OPM's structured-interview guidance specifies predetermined questions and common scoring standards.[4]

Proposed interview loop

Assessment	Duration	Focus	Example prompt
Hiring-manager screen	25 minutes	Role understanding and relevant experience	“Describe a workflow you owned from requirement through operation.”
Synthetic work sample	60–90 minutes	Practical role capability	Design scoped access and a denial test for a fictional tenant
Technical/domain interview	45 minutes	Architecture, authority, failure handling	“An approval is valid, but the payload changes. What happens?”
Operations scenario	40 minutes	Incident judgment and escalation	“A pilot has an unexplained data mismatch before registration opens. What do you do?”
Collaboration interview	30 minutes	Ownership, documentation, disagreement	“Describe a decision you changed after conflicting evidence.”
Panel debrief	30 minutes	Evidence and unresolved gaps	Compare independent ratings before deciding

For implementation candidates, replace the engineering exercise with a synthetic procurement-to-launch plan containing missing authority, training, and reconciliation evidence.

Proposed safeguards:

- Keep assessment effort bounded; avoid unpaid production deliverables.
- Provide consistent conditions and necessary accommodations.
- Score independently before discussing candidates.
- Use behavioral anchors rather than impressions.
- Do not average away a critical safety gap.

OPM describes individual panel ratings followed by discussion of significant discrepancies, and recommends documenting the rationale for unequal competency weights. [5] [6]

Recruitment funnel

Track stage-entry and exit timestamps, next action, owner, requisition, source, and outcome.

Useful measures:

- Screen-to-loop conversion.
- Loop-to-offer conversion.
- Offer acceptance.
- Time in stage.
- Active candidate age.
- Accepted-to-started conversion.
- Onboarding completion.

Use the same requisition and entry cohort for numerator and denominator. Establish a baseline before setting conversion targets; the workspace contains no invented candidate counts or hiring benchmarks.

4. Fundraising and pilot workspace

Investor stages

```
Research → Qualified → Outreach approved → Contacted
→ Meeting booked → Meeting held → Diligence
→ Terms/legal → Signed → Funded
```

Passed, no-response, withdrawn, and paused records remain explicit outcomes—not misleading active pipeline.

The tracker includes investor/firm, fit evidence, owner, stage timestamps, last interaction, next action/date, approved deck version, diligence requests, outcome, and actual funds received.

Milestones and funnel

Period	Fundraising milestone
Days 1–30	Reconcile cash, commitments, capital scenarios, corporate/IP records, and investor fit
Days 31–60	Approve deck, claims, financial model, KPI definitions, and audience-specific data room
Days 61–90	Conduct approved outreach and diligence; review terms; record reconciled receipts

Proposed conversion measures:

- Substantive positive responses ÷ unique contacted investors.
- Held meetings ÷ unique contacted investors.
- Diligence entrants ÷ investors with held meetings.
- Funded investors ÷ investors with executed commitments.

Show cohort, denominator, observation window, closed outcomes, and active aging. A current-stage snapshot cannot reconstruct historical conversion. Nonbinding interest and signed documents are not received cash.

Investor email template

Subject: Semester | a unified education operating system

Hi [First name],

I’m building Semester: a unified education operating system connecting academic planning, learning, registration readiness, support, and institutional operations through one account and a governed platform.

I’m reaching out because [specific, verified connection to your investment thesis or portfolio].

Our next execution milestones are completing verified operator workflows, satisfying pilot authorization gates, and collecting evidence from an approved institutional cohort. [Replace this with an accurate, approved current-status sentence before sending.]

[Optional: one substantiated product, usage, or commercial milestone, with its date. Omit if none is available.]

We're preparing [accurate financing status] to fund [approved milestone-based use of capital]. Would you be open to a 20-minute conversation about the product, operating plan, and fit with your thesis?

I can share an approved overview deck ahead of the conversation.

Best,
Harrison Rubin
Semester
[Verified contact details]

This is a draft, not a sent email. Resolve the actual recipient, replace placeholders, approve claims and materials, and confirm the exact message before sending. Semester's specification prohibits unsupported customer, revenue, outcome, certification, and institutional-approval claims.[1]

Pilot conversion and gating

The twenty-check pilot workspace retains owner, reviewer, evidence, verification date, disposition, and next action.

Two different measures must remain separate:

- Gate pass rate measures applicable reviewed checks.
- First-value conversion measures eligible onboarded users completing an agreed useful action.

Neither replaces mandatory launch approval. An accessible, useful first action is an outcome measure; tenant isolation and institution authorization are activation requirements. The project's release model requires both workflow evidence and governance controls.[1]

5. Deliverables and source basis

The generated package contains:

- A 28-slide PDF deck.
- An editable deck script.
- A local HTML workspace with editing and export.
- Ten CSV datasets in a ZIP bundle.
- The investor email template.

The HTML is a planning artifact—not a connected Semester implementation. It has no authentication, tenant isolation, encrypted storage, or server synchronization. Do not enter student records, personal candidate information, privileged advice, or sensitive investor data.

Source basis:

Source	What it supports
Semester Engineering Playbook, October 2026 draft	RLS, server access patterns, tests, release evidence, AI restrictions. [2]
Semester role-system execution specification	Permission chain, canonical systems, controlled workflows, lifecycle, honest readiness and claims. [1]
OPM structured-interview guidance	Consistent questions, rating standards, independent scoring, documented weighting. [4] [5] [6]
NIST SP 800-207	Separation of policy decision, administration, and enforcement. [3]

The roadmap, OKRs, funnel definitions, durations, and recruiting sequence are proposed execution choices. The cited sources ground the controls and assessment approach; they do not establish that Semester has implemented or passed them.

⁂

1. The Main Semester design system (2) copy/handoff/specifications/role-system-execution-prompt.pdf
2. The Main Semester design system (2) copy/docs/build/Engineering Playbook.html
3. https://nvlpubs.nist.gov/nistpubs/specialpublications/NIST.SP.800-207.pdf
4. https://www.opm.gov/policy-data-oversight/assessment-and-selection/structured-interviews/
5. https://www.opm.gov/policy-data-oversight/assessment-and-selection/other-assessment-methods/structured-interviews/
6. https://www.opm.gov/frequently-asked-questions/assessment-policy-faq/structured-interviews/how-do-i-score-a-structured-interview-how-do-i-assign-points-to-the-content-areas-and-rating-scale/
7. https://www.opm.gov/frequently-asked-questions/assessment-policy-faq/structured-interviews/
8. https://dodcio.defense.gov/Portals/0/Documents/Library/(U)ZT_RA_v2.0(U)_Sep22.pdf
9. https://www.tigera.io/learn/guides/zero-trust/nist-zero-trust/
10. https://redriver.com/security/nist-zero-trust
11. https://pages.nist.gov/zero-trust-architecture/glossary.html
12. https://colortokens.com/blogs/nist-zero-trust-architecture/
13. https://www.intersecinc.com/blogs/the-logical-components-of-zero-trust
14. https://govleaders.org/hiring.php
15. projects.semester.platform_vision
16. https://www.perplexity.ai/search/198335cf-033f-47c9-a81e-ff1246abe12f
17. https://www.opm.gov/frequently-asked-questions/assessment-policy-faq/structured-interviews/how-do-structured-interviews-differ-from-other-types-of-job-interviews/

18. https://www.opm.gov/frequently-asked-questions/assessment-policy-faq/structured-interviews/how-do-i-develop-a-customized-rating-scale-for-structured-interviews/
19. https://www.opm.gov/policy-data-oversight/assessment-and-selection/structured-interviews/guide.pdf