Semester Native Business

Execution, recruitment and fundraising | October 7, 2026

Proposed window: October 8, 2026-January 5, 2027. Milestones are conditional on evidence and authority.

Targets and timing are proposed; no verified release, hire, investor, funding or pilot outcome is asserted.

Full platform ambitions remain; cohort activation and authoritative replacement are separately gated.

Audit and scope

1-15 | 2026-10-08 to 2026-10-22

Inspect canonical routes/models/grants; assign owners/backups; scope pilot

Owner role: CEO / technical lead

Exit gate: Canonical source map and blockers reviewed

Dependencies: prior applicable gate accepted; carry unresolved work explicitly.

Access and capacity

16-30 | 2026-10-23 to 2026-11-06

G01 discovery; G02 authorization; Inbox; approved staffing coverage

Owner role: Platform / operations

Exit gate: Allowed/denied tests and one real owned work item

Dependencies: prior applicable gate accepted; carry unresolved work explicitly.

Controlled execution

31-45 | 2026-11-07 to 2026-11-21

Approval binding; idempotency; receipts; obligations; failure recovery

Owner role: Backend / implementation

Exit gate: Complete staging workflow with fault evidence

Dependencies: prior applicable gate accepted; carry unresolved work explicitly.

Readiness rehearsal

46-60 | 2026-11-22 to 2026-12-06

Integration reconciliation; legal/accessibility review; incident/restore training

Owner role: Implementation / trust

Exit gate: Current signed readiness package

Dependencies: prior applicable gate accepted; carry unresolved work explicitly.

Conditional pilot

61-75 | 2026-12-07 to 2026-12-21

Approved cohort; monitor support, cost and integrity; governed reporting

Owner role: Sponsor / release owner

Exit gate: Verified evidence; no automatic expansion

Dependencies: prior applicable gate accepted; carry unresolved work explicitly.

Hardening and disposition

76-90 | 2026-12-22 to 2027-01-05

Fix defects; review outcomes/costs; refresh capacity/capital

Owner role: CEO / function owners

Exit gate: Continue, expand, pause or stop decision

Dependencies: prior applicable gate accepted; carry unresolved work explicitly.

O1: Establish governable execution

Proposed OKR | Due 2026-11-06

100% of scoped P0 capabilities have named owner, source, permission map and evidence gate; all applicable G02 mandatory checks pass before exposure

Accountable: CEO / platform

Actual result: Not measured. Evidence must be attached before progress is claimed.

O2: Complete reliable operations

Proposed OKR | Due 2026-12-06

At least one complete controlled workflow passes positive, negative, replay and partial-failure tests; all critical support/incident duties have backup coverage

Accountable: Backend / operations

Actual result: Not measured. Evidence must be attached before progress is claimed.

O3: Run an authorized pilot

Proposed OKR | Due 2027-01-05

All 20 checklist items have reviewed dispositions; all applicable mandatory checks pass before activation; final pilot disposition and evidence recorded

Accountable: Implementation / sponsor

Actual result: Not measured. Evidence must be attached before progress is claimed.

O4: Acquire accountable capacity

Proposed OKR | Due 2026-12-06

100% of opened requisitions have budget, scorecard and interview rubric; 100% of selected candidates have approved decision and scoped onboarding plan

Accountable: CEO

Actual result: Not measured. Evidence must be attached before progress is claimed.

O5: Create fundraising readiness

Proposed OKR | Due 2027-01-05

One approved deck, cash model and audience-scoped data room; every active investor record has owner and next action; zero unsupported claims in distributed materials

Accountable: CEO / finance

Actual result: Not measured. Evidence must be attached before progress is claimed.

Recruitment funnel

Cohort-based measures; no invented candidate counts

Requisition -> sourced/applied -> screen -> work sample -> interview loop -> debrief -> offer -> accepted -> onboarding.

Rejected, withdrawn, declined and paused are explicit outcomes; reopening preserves history.

Track stage-entry/exit, owner, next action, scorecard, budget and decision evidence.

Report conversions by requisition/cohort; separate active aging from completed duration.

Hiring capacity priorities

Budget and workload precede opening

Platform/backend: scoped authorization, controlled actions and recovery.

Implementation/operations: approved cohort delivery, training and backup coverage.

Fractional counsel and independent trust/accessibility review: required launch reviews.

Finance: reliable reconciliation and approved reporting. No compensation or headcount budget assumed.

Interview loop 1

Proposed assessments; consistent questions and scoring

Screen | 25 min | Hiring manager: Role scope and relevant evidence. Same core questions for comparable candidates.

Work sample | 60-90 min | Domain assessor: Synthetic task aligned to real work. Bounded effort; no unpaid production deliverable.

Technical/domain interview | 45 min | Technical or implementation lead: Architecture, policy boundaries and failure handling. Explain tradeoffs and test approach.

Interview loop 2

Proposed assessments; consistent questions and scoring

Operations scenario | 40 min | Operations/trust reviewer: Incident, mismatch, authority and escalation. Safety judgment under uncertainty.

Collaboration interview | 30 min | Cross-functional reviewer: Ownership, documentation and disagreement. Concrete examples; no vague culture-fit scoring.

Debrief | 30 min | Hiring manager + panel: Independent ratings and evidence gaps. Record decision; do not average away critical safety failure.

Interview rubric

Proposed 1-4 behavioral scale

1: insufficient evidence or unsafe reasoning. 2: partial evidence needing substantial support. 3: meets role requirements. 4: strong evidence and anticipates failure modes.

Score job-relevant competencies: domain execution, security/data judgment, recovery, ownership/documentation and collaboration.

Interviewers score independently before debrief; retain evidence and document disagreements.

Use consistent core questions and rating standards; critical safety gaps require explicit resolution, not arithmetic averaging.

Fundraising pipeline

Verified stages, not vanity activity

Research -> qualified -> outreach approved -> contacted -> meeting booked -> meeting held -> diligence -> terms/legal -> signed -> funded.

Record pass/no-response/paused outcomes separately. Signed is not funded; receipts must be reconciled.

Fields: investor/firm, fit evidence, owner, stage timestamps, next action/date, approved materials, diligence and outcome.

Fundraising milestones

Capital ask follows reviewed costs and evidence

Days 1-30: reconcile cash, commitments and capital scenarios; review corporate/IP records; define investor fit.

Days 31-60: approve deck, claims, KPI definitions, model and audience-specific data room; rehearse diligence.

Days 61-90: authorized outreach, meetings and diligence; review terms; record real funds only.

No target raise amount, investor count or conversion benchmark is invented.

Conversion dashboard

Use stage history and comparable cohorts

Conversion = unique entities entering next stage / unique entities entering prior stage in the same cohort.

Show denominator, time window, role/requisition or investor segment, closed outcomes and active aging.

Distinguish response, positive response, booked meeting and held meeting; exclude email opens as substantive interest.

Zero denominator: Not applicable. Insufficient data: Not measured. A current-stage snapshot is not a historical conversion funnel.

G02 detailed checks 1

Requirements to inspect and test, not passed controls

A01 Identity/session: Verify server-side session and active identity; required step-up. Test: Unsigned/expired/tampered identity denied.

A02 Membership/tenant: Resolve active membership and authoritative resource tenant. Test: Revoked membership and tenant tampering denied.

A03 Capability/scope: Match action and platform/tenant/org/resource grant scope. Test: Capability at wrong scope denied.

A04 Relationship/consent: Verify required relationship and current purpose-bound consent. Test: Unrelated resource and revoked/expired consent denied.

A05 Policy/classification/entitlement: Evaluate current policy, classification, entitlement and module state. Test: Disallowed classification or inactive entitlement denied.

G02 detailed checks 2

Requirements to inspect and test, not passed controls

A06 API/RPC/command: Authorize every request and execution-time workflow state. Test: Direct call and altered payload cannot bypass checks.

A07 Database/RLS: Inventory policies, views and privileged function exposure. Test: Other tenant and company-to-student reads/writes denied.

A08 Files/storage: Authorize upload/download/object scope; define signed-link lifetime. Test: Cross-tenant file denied; expiry checked; revocation limitations explicit.

A09 Search/export/analytics: Scope retrieval, counts, previews, jobs and export download. Test: Hidden title/count leak and broader export denied.

A10 AI/tools/providers: Check access before retrieval/tool; enforce data/provider policy. Test: Unauthorized retrieval denied; student records blocked from providers.

G02 detailed checks 3

Requirements to inspect and test, not passed controls

A11 Approval/segregation: Bind approval to digest/version, approver authority and expiry. Test: Changed request, stale approval and prohibited self-approval denied.

A12 Revocation/workers: Revalidate in active tabs and jobs; reconcile enforcement. Test: Revoked authority cannot complete queued work.

A13 Audit/safe errors: Record actor/scope/decision/correlation without sensitive payload. Test: Denied requests safe; audit failures follow fail-closed policy.

A14 Release evidence: Synthetic allow/deny tests, reviewer signoff, runtime revision. Test: Missing mandatory evidence blocks activation.

Pilot checklist 1

Owner + reviewer + current evidence + result

P01: Charter/sponsor

P02: Legal/signature authority

P03: Source authority

P04: Identity/scoped grants

P05: Tenant isolation

P06: Integration reconciliation

P07: Privacy/retention/consent

Any mandatory missing, failed or stale check blocks activation.

Pilot checklist 2

Owner + reviewer + current evidence + result

P08: Accessibility

P09: Controlled actions

P10: Recovery/revocation

P11: Support access

P12: Incident coverage

P13: Restore/continuity

P14: Training

Any mandatory missing, failed or stale check blocks activation.

Pilot checklist 3

Owner + reviewer + current evidence + result

P15: Metrics/baseline/cost

P16: Portability/offboarding

P17: Deployment/configuration

P18: Internal approval

P19: Institution authorization

P20: Review/stop plan

Any mandatory missing, failed or stale check blocks activation.

Investor email review

Draft only; recipient and approved status needed

Subject: Semester | a unified education operating system

Hi [First name],

I am building Semester: a unified education operating system connecting academic planning, learning, registration readiness, support and institutional operations through one account and a governed platform.

I am reaching out because [specific, verified connection to your investment thesis or portfolio].

Our next execution milestones are completing verified operator workflows, satisfying pilot authorization gates and collecting evidence from an approved institutional cohort. [Replace with an accurate, approved current-status sentence before sending.]

[Optional: one verified product, usage or commercial milestone, with date. Omit if no substantiated milestone is available.]

Workspace activation

Local planning vs connected operation

Local workspace tables support editing and export only; no authentication, encrypted storage or tenant isolation. Do not enter sensitive data.

Connected implementation requires canonical models, server/RLS policy, audit, scoped attachments, metrics events and release evidence.

Sources: project Engineering Playbook and role-system specification; OPM structured-interview guidance; NIST SP 800-207.

No external emails, hires, grants, contracts or deployments performed.